) WWTU Project Payments

As of June 25, 2013 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
QOriginal Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
|
1. Western Interceptor - Division |, II, ILIV,V
Engineer 2001 estimate $12.5 M
Design: jon 1,11, lil (Greeley & Hansen) 3 830,038.00 |5 89,000.00|$ 91903800 |$  898,111.00 $ 898,111.00 97.72%
Design: Division IV,\V AO_.om_m< & Hansen) $ 206,000.00 | $ 21,200.00§ 22730000 |§  184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, I}, It & IV {Greeley & Hansen) $ 447,000.00 | $ 46660000 % 913600003  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,00000 | $§ (10,030.59)($ 2,611,969.41 1% 2.611,970.00 $ 2,611,970.00 100.00%
Construction: Division |l (Atlas Excavating Inc) S 3.846947.00 | (108,921.85) $ 3,738,025.15|$ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division ill (Alas Excavating Inc.) § 1,048585.00 | S (35878.15)| % 1912,706.85 |$ 1,912,707.00 $  1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh 3 10,000.00 $ 10,000.00 | $ 10,000.00 3 10,000.00
ice Miller $ 16,254.00 $ 16,254.00 | § 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 1 % 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown 3 175.75 $ 17575 | % 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 3 1,204.50 | § 1,204.50 $ 1,204.50 100.00%
Butler,Faiman & Seufert $ 525.00 $ 525.00 | $ 525.00 $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & DivV (Greeley & Hansen) $ 233,100.00 $ 23310000 % 212478.33 $ 212,478.33 91.15%
Construction: Division IV (INDOT) $ 255084304 |§ 8211455 % 264195849 |% 2,5569,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating inc.) $ 202760000 % 151,741.00 | % 2179.341.001% 2,007,14595 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,974,835.56 | $ - $ 4,974,835.56
qo._.b_.m $ 14,763,199.19 | § 65592496 | $ 15419,124.15 [ $ 15,157,533.56 | § - $ 15,157,533.56
ZNoHnEIng Reglonal kit statlon did Force
City of West Lafayette Amm_aucamaoam-@mm_mS_A_.osa $  422.158.00 $ 422,158.00
Bingham Greenebaum Doll 3 37,364.00 8 37,364.00
O.W. Krohn & Associates $ 9,074.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | § - $ 155,000.00
Jack Doheny Supplies $  338,858.00 $ 338,859.00
Design: Ao_.mo_m< & Im_._mwa 344300.00 | §  17,000.00 m 361,300.00 | $ 19,701.00 | § - $ 19,701.00 116.91%
508, woo oo . %m,‘mm 300.00 mm ) ._mq 329.00 $ 137,329, oo 27.02%
, 793,00000 1% 4 : _
m T
2012 SRF LOAN $ 4,200,000.00 | $ ,119,490.00 | § 273,938.00 | $ 1,393,428 33.18%
Design: {Greeley & Hansem) $ 34430000 | 17,00000]%  361,300.00 | 40269943 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,30000 |$ 17,000.00 | § 361,300.00 | $ 402,699.43 | § - $ 402,699.43 { reimb to City by SFR|
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" WWTU Project Payments

As of June 25, 2013 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
f
3. Wet Weather Fagility Improvements {LTCP}
Engineering Services: (Wessler & Associates) $ 14,200.00 [ $ - $ 1420000 | § 14,200.00 $ 14,200.00 100.00%
IMPROVEMENT FUND $ 14,200.00 | $ - $ 14,200.00 | $ 14,200.00 - $ 14,200.00
4. Plant Capacity Improvements-Aecration Tank Addition
Design Engineering; (Wessler Engineering) $ 135,000.00 $ 13500000 |$  135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 1500000 | $ 15,000.00 $ 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | § 25,635.95 ] 25,635.95 48.37%
Construction Engineering: (Wessler Engineering) $ 183,000.00 $ 183,000.00}% 209,743.18 [ 209,743.18 114.61%
Construction: (Thieneman Construction) $ 1,257,000.00 | $ 145358 | $ 1,258,453.58{% 1,195201.88 $ 1,195,201.88 94.97%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,644,453.58 | § 1,580,581.01 - $ 1,580,581.01
5. Soldiers Home Road Lift Station
Predirninary Engineering: (Hannum, Wagle & Cline) $ 80,100.00 $ 80,100.00 | $ 80,400.00 $ 80,400.00 100.37%
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00 | $ 15,900.00 | § - $ 15,900.00 100.00%
Construction Inspection: (Hannum, Wagle & Cling) % 29,200.00 $ 2920000 | § 28,450.00 $ 28,450.00 97.43%
Construction: (Graves Plumbing Co.) $ 636636.00 |$ 1295395|% 649,580.95|%  630,160.87 $ 630,160.87 97.01%
IMPROVEMENT FUND $ 761,826.00 $ 774,789.95 | § 754,910.87 | $ - $ 754,910.87
6. Village Area Sanitary Sewer Master plan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase |I: Preliminary & Final Master Plan (Third Design Sves) $ 20,000.00 $ 20,000.00 | 3 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | § - $ 19,542.50 55.84%
7. CS0 Long-term Control Plan :
Engineering Services: (Wessler) $ 175,000.00 $ 17500000 |8  153,370.19 $ 453,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 17500000 ' §  153,370.19 | § - $ 153,370.19
8. KCB Water Quality Improvements
Construction: (Atlas Excavating) 3 23148750 (8§ (5454000[ ¢ 22603350 | ¢  228,033.50 $ 226,033.50 100.00%
Landscaping: (Reudebush Grading) $ 49 167.25 $ 4916725 | $ 41,100.53 $ 41,100.53 83.59%
Landscaping: (GardenAst) $ 52,384.00 | $ 573.00 | $ 52,957.00 | § 52,957.00 | § - $ 52,957.00 100.00%
IMPROVEMENT FUND $ 333,038.75 |$ (4,881.00)|$§ 328157.75{% 320,091.03 } § - $ 320,091.03
9. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24600.00| % 10,453.22 | $ - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24.600.00 | $ - $ 24,600.00 | § 10,453.22 | $ - $ 10,453.22
10. Cumberland Ave Ext. Sanitary Sewer Design Study
Design: {Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: {Greeley & Hansen) $ 187,500.00 $ 187,500.00 | $ 96,402.59 $ 96,402.59 51.41%
IMPROVEMENT FUND $ 212,500.00 | $ - $ 212,500.00 | $ 120,438.24 | $ - $ 120,438.24
11. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 623,62047 |5 109,063.14 |$ 73268361 |% 579,479.31 $ 579,479.31 79.09%
IMPROVEMENT FUND $ 623,620.47 | § 109,063.14 |$ 73268361 |% 57947931 | % - $ 579,479.31
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As of June 25, 2013 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Qriginal Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
_
12. Co-Generation Facilities Expansion - Mircroturbines
Study Phase: (Wessler Engineering} $ 9,800.00 $ 9,800.00 | § 7.,840.00 $ 7.,840.00 80.00%
IMPROVEMENT FUND $ 9,800.00 | $ - $ 9,800.00 | $ 7,840.00 | $ - $ 7,840.00
13. Northwestern Corridor, Phase 1
Construction: (Milestone Contractors) $ 186,72460 | $ - $ 186,72460 | $  162,247.60 $ 162,247.60 86.89%
IMPROVEMENT FUND $ 186,724.60 | $ - $ 186,724.60 {$  162,247.60 ; § - $ 162,247.60
14. Northwestern Corridor, Phase 2
Construction: (Milestone Contractors) $ 37762934 | § - $ 37762934 | § 2,051.49 $ 2,051.49 0.54%
IMPROVEMENT FUND $ 377,629.34 | § - $ 37762934 (% 205149 | § - $ 2,051.49

EEB0T R T

IMPROVEMENT FUND

253,677.10

304,358.10 | $  252,678.25 | §

$ 50,681.00 | $

12,329.36 [ §

265,007.61
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